Superfund Cooperative Agreement (V96048302)

Progress Report
April 2013 — June 2013

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA Contract Settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Dr. Laura Buelow - Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15. _
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1a. Accomplishments
Project Management and Implementation

Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings. Coordination with other state agencies continues, including
Department of Health and Department of Fish and Wildlife and Department of Health.

Technical and Regulatory Remedial Action Participation

Continued support of EPA planning for the Young American mill local pollution
discharge evaluation and the study of the Bossburg town site and shoreline. Participated
in technical meetings in Kettle Falls. Provided further updates on the results of the
Ecology soil sampling program, continued to raise concerns over the potential for human
health implications and that the soil LOE does not look adequate.

Community Relations

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.
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1b. Problems and Corrective Actions
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2
sampling. :

2.a. Is the project on schedule?
The schedule is not managed by Ecology.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project exp.enditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies .
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later. - The postponement of sediment sampling extended this further.

b. What amount of funding is needed to complete the project?

Ecology continues to anticipate that all annual funds in this current 4 year cooperative
agreement, or in excess, will be fully utilized if the RI begins to progress as planned and
sediment issues are resolved and work advances.

5. Other — N/A
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Superfund Cooperative Agreement (V96048302)

Progress Report
January 2013 — March 2013

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA Contract Settlement

- Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
' (Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Dr. Laura Buelow - Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state. ' :

1a. Accomplishments
Project Management and Implementation

All Participating Parties met in Richland to discuss administrative and MOA reviews.
Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings. Coordination with other state agencies continues, including
Department of Health and Department of Fish and Wildlife and Department of Health.

Technical and Regulatory Remedial Action Participation

Participating Party technical meetings were conducted in February and March, in Seattle
and Spokane. Discussion of mine issues, including Young American Mine and Mill were
initiated by EPA. Ecology initiated dialogue on pending results of soil sampling
performed by the state near the border. Ecology shared with EPA that depending on the
results, the soil LOE may not be adequate.

Community Relations

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.
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- 1b. Problems and Corrective Actions
Resolution of concerns surrounding Teck dispute response to the sedlment QAPP delay Phase 2
sampling.

2.a. Is the project on schedule?
The schedule is not managed by Ecology.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently proj jects proj ject
completion in 2018, or later. The postponement of sediment sampling extended this further.

b. What amount of funding is needed to complete the project?

Ecology continues to anticipate that all annual funds in this current 4 year cooperative
agreement, or in excess, will be fully utilized if the RI begins to progress as planned and
sediment issues are resolved and work advances.

5. Other — N/A
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Superfund Cooperative Agreement (V96048302)

Progress Report
October 2012 — December 2012

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA Contract Settlement

Ecology Contact: John Roland, Proj eét Coordinator, Toxics Cleanup Program
- (Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Dr. Laura Buelow - Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Comlnco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIIT Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1a. Accomplishments
Project Management and Implementation
Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings. Coordination with other state agencies continues, including
Department of Health and Department of Fish and Wildlife and Department of Health.

Technical and Regulatory Remedial Action Pafticzpation

Teck announced dispute of EPA Sediment study QAPP comments letter results in
postponement of sampling till fall of 2013.

Support continued on the completion of the upland Soil LOE, wh1ch EPA delivered
durlng the period.

Community Relations

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.
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1b. Problems and Corrective Actions
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2
sampling. '

2.a. Is the project on schedule?
The schedule is not managed by Ecology.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later. The postponement of sediment sampling will extend this further.

b. What amount of funding is needed to complete the project?
Ecology continues to anticipate that all annual funds in this current 4 year cooperative
agreement, or in excess, will be fully utilized if the RI begins to progress as planned.

5. Other — N/A
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Superfund Cooperative Agreement (V96048302)

Progress Report
July 2012 — September 2012

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA Contract Settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Dr. Laura Buelow - Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1a. Accomplishments
Project Maﬁagement and Implementation
Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings. Coordination with other state agencies continues, including
Department of Health and Department of Fish and Wildlife and Department of Health.
Technical and Regulatory Remedial Action Participation
Initial evaluation of revised Phase 2 sediment study QAPP from Teck exhibits several
flaws. Concerns are communicated on appropriateness and feasibility of the proposed
fall 2012 field work as hoped. Teck announces dispute of EPA QAPP comment letter
creating another delay in project advancement. Split sampling needs are a major aspect
of the dispute. '

Discussions on the completion of a Soil LOE progress.

WA DOH completed its re-evaluation of public health risks caused by fish consumption
with Ecology participation. An announcement of revised advise occurred in July.
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Community Relations
Continued assisting DOH in fish advisory and fact sheet planning.

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.

1b. Problems and Corrective Actions
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2
sampling.

2.a. Is the project on sche_dulé?
The schedule is not managed by Ecology.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later. '

b. What amount of funding is needed to complete the project? ‘
Ecology continues to anticipate that all annual funds in this current 4 year cooperative
agreement, or in excess, will be fully utilized if the RI begins to progress as planned.

5. Other — N/A

e ]|
Progress Report _ Page 2



Superfund Cooperative Agreement (V96048302)

Progress Report
April 2012 — June 2012

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Helen BottQher, Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “‘grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1a. Accomplishments
Project Managem.ent and Implementation

Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings continue. Coordination with other state agencies continues,
including Department of Health and Department of Fish and Wildlife and Department of
Health.

Technical and Regulatory Remedial Action Participation

Sediment QAPP consolidated comments discussions continued. Outstanding specific
issues surrounding the sediment QAPP were essentially resolved during the period, or
final determinations made by EPA. This set the stage for consensus that the parties all
support rapid review of a Teck revised draft document and final resolution of problems
with the hope of getting in the field in the fall of 2012.

Discussions on the completioh of a Soil LOE progressed.

WA DOH continued advancing a re-evaluation of public health risks caused by fish
consumption with Ecology participation.
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- Community Relations

Continued assisting DOH in fish advisory and fact sheet planning—release scheduled for
July.

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.

1b. Problems and Corrective Actions
Resolution of concerns surrounding the sediment QAPP comments look to be resolved, paving
the way for issuance of final comments and a revised draft.

2.a. Is the project on schedule?
The schedule is not managed by Ecology

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently pl'OJeCtS project
completion in 2018, or later.

b. What amount of funding is needed to complete the project?
Ecology continues to anticipate that all annual funds in this current 4 year cooperative
agreement, or in excess, will be fully utilized if the RI begins to progress as planned.

S. Other — N/A
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Superfund Cooperative Agreement (V96048302)

Progress Report
January 2012 — March 2012

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA settlement '

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Helen Bottcher, Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1a. Accomplishments
Project Management and Implementation

Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings continue. Coordination with other state agencies continues,
including Department of Health and Department of Fish and Wildlife and Department of
Health.

Technical and Regulatory Remedial Action Participdtion

Ecology continued leadership and contribution to working groups assembled in an effort
to resolve major outstanding technical sediment QAPP issues and associated LOE topics.
This includes: porewater, slag characterization, mussels, sieving, and sample stations '
selection.

Sediment QAPP consolidated comments discussions continued.
Discussions on the development of a Soil LOE were underway. Ecology prompted
discussions on the proposed Incremental Composite Sampling (ICS) approach promoted

by EPA. Specific enquiries were made and discussed amongst the parties.

WA DOH continued advancing a re-evaluation of public health risks caused by fish
consumption. Participated and provided comments to DOH on various aspects.

Progress Re-port ‘ Page 1



Participated in discussions on the Bossburg town site-beach site, which is a localized area
along the upper River that is under review and discussions to establish appropriate path
forward.

Community Relations
Provided further comment on EPA draft beaches fact sheet planning.

Continued assisting DOH in fish advisory and fact sheet planning.

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.

1b. Problems and Corrective Actions

Ecology is continuing dialogue with EPA staff on how best to ensure the soil LOE is adequate
and that ICS approach ultimately achieve an adequate geographic scale of resolution to gain
appropriate coverage to avoid missing large areas. :

2.a. Is the project on schedule?

The schedule is not managed by Ecology. The recent Problem Formulation deflclenmes and past
Teck planning document deficiencies have chronically delayed the process. Draft sediment
QAPP comment discussions have also jeopardized the sediment sampling schedule.

b. What percentage of the project is complete? |
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.
- b. Discuss Discrepancies

N/A.

4a. How much time is needed to complete the project?

This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later.

b. What amount of funding is needed to complete the project?

Ecology continues to anticipate that all annual funds in this current 4 year cooperatlve
agreement, or in excess, will be fully utilized if the RI begins to progress as planned.

5. Other — N/A
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Superfund Cooperative Agreement (V96048302)

Progress Report
October 2011 — December 2011

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Helen Bottcher, Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state. ;

1a. Accomplishments

Project Management and Implementatzon

CCT formal dispute concerning the Problem Formulation amendment was effectively
resolved by the end of the year. Teck will be instructed to make changes as agreed by all
government parties.

Recommitment to MOA process affirmed by the participating parties’ management.
Agreement on the path forward for the sediment LOE was generally reached. Future
LOE intentions were clarified.

Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings continue. Coordination with other state agencies continues,
including Department of Health and Department of Fish and Wildlife and Department of
Health.

Technical and Regulatory Remedial Action Participation

Continued re-evaluation and discussions of the 2005 Toxicity data.

Extensive levels of effort were dedicated toward advancing common ground and
comments to Teck that will establish expectations for revising the sediment QAPP.
Ecology encouraged and significantly contributed to working groups assembled in an
effort to resolve major outstanding technical QAPP issues and associated LOE topics.
This includes: porewater, slag characterization, mussels, sieving, and sample stations
selection.

EPA has established a path forward for mussels toxicity through a methods development
process, expected to involve UCR samples.
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Bossburg beach site has unexpectedly high metals concentrations, as reported by Teck
and EPA. Local contamination overprinted on system-wide Teck sediment
contamination is present at this location. The historic town site has a colorful history.

Community Relations
Provided further comment on EPA draft beaches fact sheet planning. Continued assisting
DOH in fish advisory planning.

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period. !

Upper Columbia River Watershed Mine and Mill Activities

Further assessment of the Young American mill is ongoing. Draft assessment report
issued and recommends removal action. Ecology is strongly endorsing a significant
action. Kathy Parker i is the OSC. The Grandview Mine and M111 action approached
completion.

1b. Problems and Corrective Actions

Ecology management and EPA management established steps toward improvements and
recommitment to the MOA in order to achieve appropriate review times, transparency, and
consensus building. The Problem Formulation dispute and mussel toxicity application in the RI
effectively became a part of this broad process.

2.a. Is the project on schedule?

The schedule is managed by EPA. The Problem Formulation deficiencies have delayed the
process. Difficulties in advancing detailed, timely, and productive discussions on the draft
sediment QAPP also are jeopardizing the schedule.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

~4a; How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later.

b. What amount of funding is needed to complete the project?
Ecology anticipates that all annual funds in this new 4 year cooperative agreement or in excess
could be fully utilized if the RI begins to progress as planned.

5. Other — N/A
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Superfund CooperatiVe Agreement (V96048302)

Progress Report
July 2011 — September 2011

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Helen Bottcher, Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“‘Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding -
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1la. Accomplishments

Project Management and Implementation

The CCT entered into a formal dispute concerning the Problem Formulation amendment.
The CCT, DOI, and Ecology all object to the degree of revision the EPA team is prepared
to implement and require of Teck.

An upper management supervisory-level management meeting took place in Seattle at
EPA to resolve several outstanding project implementation problems and difficulties in
the successful future implementation of the Participating Parties MOA.

Routine communications were maintained with the EPA project team and RPM. Weekly
project manager meetings continue. Coordination with other state agencies continues,
including Department of Health and Department of Fish and Wildlife and Department of
Health. - : :

Technical and Regulatory Remedial Action Participation

Continued re-evaluation of the 2005 Toxicity data. CH2M Hill discussing preliminary
findings.

Participated in status updates and discussions on DOH fish tissue risk evaluation and
beach sediment discussions. ,

Continued detailed discussions on the Problem Formulation amendment.
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Community Relations
Provided comments on EPA draft beaches fact sheet.

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.

Upper Columbia River Watershed Mine and Mill Activities
Further assessment of the Young American mill, off highway 25 progressed. Kathy
Parker is the OSC. The Grandview Mine and Mill action approached completion.

1b. Problems and Corrective Actions

Ecology management and EPA management established steps toward improvements and
recommitment to the MOA in order to achieve appropriate review times, transparency, and
consensus building. The Problem Formulation dispute and mussel toxicity application in the RI
effectively became a part of this broad process.

2.a. Is the project on schedule?
The schedule is managed by EPA. The Problem Formulation deficiencies are delaying the
process.

b. What percentage of the project is complete?
Estimated progress on the RUFS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects prOJect
completion in 201 8, or later.

b. What amount of funding is needed to complete the project?
Ecology anticipates that all annual funds in this new 4 year cooperative agreement or in excess
could be fully utilized if the RI begins to progress as planned.

5. Other
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Superfund Cooperative Agreement (V96048302)

Progress Report
April 2011 — June 2011

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: Helen Bottcher, Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
The current Cooperative Agreement “grant” (V-96048302), runs from 3/1/11 through 6/30/15.
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding
to the state.

1a. Accomplishments

Project Management and Implementation

During the period an upper management supervisory-level management meeting process
was initiated to begin addressing outstanding project implementation problems and
difficulties in the successful implementation of the Participating Parties MOA.

Regular communications were maintained with the EPA project team and RPM. Weekly
project manager meetings continue. Coordination with other state agencies continues,
including Department of Health and Department of Fish and Wildlife and Department of
Health.

Technical and Regulatory Remedial Action Participation

Taking advantage of a ~60 foot drawdown of the reservoir, Ecology staff conducted field
reconnaissance surveys of the upper river to locate fine-grained deposits and other
appropriate sediment sampling stations to be used in the sampling process for sediment
toxicity.

Ecology began conducting a review and initial re-evaluation of the Phase 1 2005
sediment toxicity results.

Discussions began on draft sediment QAPP planning and comments.

Community Relations
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Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.

Upper Columbia River Watershed Mine and Mill Activities

A visit to the Young American mill, off highway 25 resulted in Ecology making contact
with removal program to arrange for a joint visit. Concern exists over risks associated
with mill and tailings. Ecology coordination on the Grandview Mine action continues.

1b. Problems and Corrective Actions

Ecology management and EPA management are initiating steps toward discussing improvements
and recommitment to the MOA in order to achieve appropriate review times, transparency, and
consensus building.

2.a. Is the project on schedule?
The schedule is managed by EPA. The deficiencies associated with the Problem Formulation
may delay the process.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?
Expenditure predictions thus far appear to be generally as anticipated.

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later.

b. What amount of funding is needed to complete the project?
Ecology anticipates that all annual funds in this new 4 year cooperative agreement or in excess
could be fully utilized if the RI begins to progress as planned.

5. Other
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Superfund Coor. ative Agreements (V960483  and V96048302)

Progress Report
January 2011 — March 2011

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck
Cominco/EPA settlement

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program)

EPA Contact: - Helen Bottcher, Region 10 RPM

Background

On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, (“Settlement
Agreement”), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as “Exhibit A”
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding
by TCM to the State of Washington and others for oversight participation in the RI/FS process.
Cooperative agreement “grant” (V96048301) was retired during the period and has been replaced
by a new agreement (V-96048302), running from 3/1/11 through 6/30/15. The agreement serves
as the EPA/Ecology administrative construct for distributing Teck funding to the state.

1a. Accomplishments

Project Management and Implementation

Regular communications were maintained with the EPA project team and RPM. Weekly
project manager meetings continue. Coordination with other state agencies continues,
including Department of Health and Department of Fish and Wildlife and Department of
Health. Ecology objections remain concerning EPA unilateral advancement of Sturgeon
studies without Participating Party technical support or meaningful contribution.

Technical and Regulatory Remedial Action Participation

Ecology sponsored a multi-party meeting on the status of existing UCR area fish data to
initiate related discussions on background and health advisory planning protocols
associated with the UCR fish tissue results.

A Teck draft of the sediment QAPP was received during the period.

Preparations were made for bending beach sampling planning discussions.

A revised version of the enhanced Problem Formulation was received and review
initiated.

Community Relations

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) —
activity on this front was low during the period. Staff also maintains coordination with
local government and outreach to interested citizens as needed. Communication with the
Citizens for a Clean Columbia (CCC) continued during the period.
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Upper Columbia River Watershed Mine and Mill Activities
Ecology coordination and comment continues on the Grandview Mine.

1b. Problems and Corrective Actions :
Ecology continues to seek improvements and recommitment to the MOA in order to achieve
appropriate review times, transparency, and consensus building.

2.a. Is the project on schedule?
The schedule is managed by EPA. The deficiencies associated with the Problem Formulation is
expected to delay the process.

b. What percentage of the project is complete?
Estimated progress on the RI/FS is roughly at 25.

3.a. Are the project expenditures to date as budgeted?

A new funding cycle and replacement Cooperative Agreement began on March 1, 2011for the
Feb. 2009 to Feb. 2010 cycle continues. Expenditure predictions thus far for 2011 where slightly
below budget planning due to the continued lower than anticipated level of effort. Previous
agreement funds have been rolled over to support the new agreement budget.

(Note: for budgeting purposes the new cooperative agreement covers a 4-year period ending in
June 20, 2015. Additional funding through Teck and adjustments to the cooperative agreement
is being pursued by EPA for beyond 2011, as the RI/FS will proceed for several years beyond.)

b. Discuss Discrepancies
N/A.

4a. How much time is needed to complete the project?
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project
completion in 2018, or later.

b. What amount of funding is needed to complete the project?
Ecology anticipates that all annual funds in this new 4 year cooperative agreement could be fully
applied if the RI begins to progress as previously expected.

5. Other

S —
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